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JOB 16441-2R DAILY REPORT D.O. 2001-02-039 

BAYONNE PARREL & DRUM REPORT# 53 

Q»S.C, JOE COSENTINO DATE: 12/07/94 
BJVL M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK; 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Overcast TEMPERATURE: 50 

WORK PERFORMED TODAY BY OHM: 
* Continued the drum shredding operations today, further separating drums that contain labels 
Hazardous Waste " and any other legible manufacturers labels. Weston TAT documents 
all labels found with this information. 
* Remobilize project chemist Ken Klinger to assemble the drum logs and provide copies of the 
existing analytical data generated for the ash / soil piles at the south property, (Dioxin). 
* Crew shreds 635 drums today, one load of scrap is removed. 

SUBCONTRACTOR SERVICES PERFORMED: 

EXCEPTIONS / UNUSUAL CONDITIONS: 
* Clay Duffel off site for the day (personal). 
* M.Ellis off site at 1350 hrs. today, (personal) 
* Steve Wilson off site at 1500 hrs. today, (personal) 

CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM OSC: 

DOCUMENTS SUBMITTED: 

MEETINGS HELD. SUBJECT MATTER, DIRECTION AND OR DECISIONS: 

COMMENTS: 
* Due to excessive use and normal wear and tear, the drum grapplers (hydraulic), will need 
rebuilding of certain components, this will mean rotation off the job. 




